
Id Nombre de tarea Duración Comienzo Fin %
completado

1 WORK ARCADIS 67 días mié 28/10/15 jue 21/01/16 29%

2 Preliminary Stages 16 días mié 28/10/15 sáb 14/11/15 100%

9 DEMOLITIONS 10 días lun 16/11/15 vie 27/11/15 100%

19 IRONWORK 1 día vie 27/11/15 vie 27/11/15 100%

15 MASONRY 12 días vie 27/11/15 sáb 12/12/15 38%

16 Cement under porcelain 3 días vie 27/11/15 lun 30/11/15 100%

17 Placing porcelanato on floor 4 días mar 01/12/15 vie 04/12/15 33%

18 Placing porcelanato on walls 5 días sáb 05/12/15 sáb 12/12/15 5%

21 DRY WALL PARTITIONS 21 días lun 16/11/15 sáb 12/12/15 67%

22 Steel track 6 días lun 16/11/15 sáb 21/11/15 100%

23 First wall of drywall partitions 4 días mié 25/11/15 sáb 28/11/15 100%

24 Second wall drywall, isolation and finishes 5 días sáb 05/12/15 sáb 12/12/15 2%

25 SHEETROCK CEILING 10 días jue 03/12/15 mié 16/12/15 0%

26 Steel joists 6 días jue 03/12/15 vie 11/12/15 0%

27 Finish gypsum board layer 4 días sáb 12/12/15 mié 16/12/15 0%

31 WOODWORK 6 días lun 14/12/15 sáb 19/12/15 67%

33 Provision and placement of MDF for white cristal
board

3 días lun 14/12/15 mié 16/12/15 0%

32 Provision and placement of wooden doors 6 días lun 14/12/15 sáb 19/12/15 100%

39 SANITARY FACILITIES 27 días mié 25/11/15 mié 30/12/15 55%

40 Installation of piping for hot and cold water in
toilete and coffee

3 días mié 25/11/15 vie 27/11/15 100%

41 Installation of piping for dispensers 3 días sáb 28/11/15 mar 01/12/15 100%

42 Installing taps and artifacts for toilets 4 días lun 14/12/15 jue 17/12/15 0%

43 Installing taps for coffe 1 día mié 30/12/15 mié 30/12/15 0%

28 MODULAR CEILING 11,5 días mié 16/12/15 sáb 02/01/16 33%

29 Suspended ceiling grid installation 5 días mié 16/12/15 sáb 26/12/15 60%

30 Placing ceiling tiles 4 días sáb 26/12/15 sáb 02/01/16 0%

56 MARBLE COUNTER 2 días mié 30/12/15 sáb 02/01/16 0%

57 Provision and placing marble countertops for
coffe and mother´s room

2 días mié 30/12/15 sáb 02/01/16 0%

85 FURNITURE 21 días lun 30/11/15 lun 28/12/15 17%

86 Coffe furniture mesurements 1 día lun 30/11/15 lun 30/11/15 100%

87 Kitchen furniture placement 3 días lun 21/12/15 mié 23/12/15 0%

88 Lacquered curved furniture placement 2 días sáb 26/12/15 lun 28/12/15 0%

93 CURTAINS 3 días mar 29/12/15 sáb 02/01/16 0%

94 Curtain placement 3 días mar 29/12/15 sáb 02/01/16 0%

58 FIRE DETECTION 5 días sáb 26/12/15 lun 04/01/16 0%

59 Replacement of existing detectors 3 días sáb 26/12/15 mié 30/12/15 0%

60 Supply and installation of new detectors 4 días lun 28/12/15 lun 04/01/16 0%

34 GLASS PARTITIONS 23 días mié 02/12/15 lun 04/01/16 7%

35 Crystal measurements 1 día mié 02/12/15 mié 02/12/15 100%

36 Suply and placement of crystal partitions 7 días sáb 19/12/15 mar 29/12/15 0%

38 Suply and placement of white board 4 días sáb 26/12/15 mié 30/12/15 0%

37 Suply and placement of glass doors 3 días mié 30/12/15 lun 04/01/16 0%

50 FLOORING 42 días mar 10/11/15 mar 05/01/16 17%

53 Carpet purchase 0 días mar 10/11/15 mar 10/11/15 100%

51 INITIAL technical floor leveling 5 días sáb 28/11/15 jue 03/12/15 50%

52 FINAL technical floor leveling 2 días jue 17/12/15 vie 18/12/15 0%

54 Placement of carpet tile floor 4 días sáb 19/12/15 mié 23/12/15 0%

55 Placement of vinyl floor 4 días mié 30/12/15 mar 05/01/16 0%

95 CLEANING 6 días sáb 26/12/15 lun 04/01/16 0%

96 Final cleaning of work 6 días sáb 26/12/15 lun 04/01/16 0%

61 HVAC 33,5 días sáb 21/11/15 jue 07/01/16 11%

62 Conduits modification 9 días sáb 21/11/15 mié 02/12/15 20%

63 Air diffuser relocation 5 días sáb 26/12/15 lun 04/01/16 0%

64 Air conditioning launching settings

(LANDLORD)

3 días lun 04/01/16 jue 07/01/16 0%

97 PRELIMINARY RECEPTION 0 días jue 07/01/16 jue 07/01/16 0%

81 GRAPHICS 5 días lun 04/01/16 vie 08/01/16 0%

82 Placing logotype 2 días lun 04/01/16 mar 05/01/16 0%

83 supply and placing vinyl fot glass fronts 2 días mié 06/01/16 jue 07/01/16 0%

84 Supply and placing logo for toiletts 1 día vie 08/01/16 vie 08/01/16 0%

89 IFSA WORKSTATIONS 56 días mié 04/11/15 vie 15/01/16 0%

90 Furniture purchase 0 días mié 04/11/15 mié 04/11/15 0%

91 Delevery and assembly of PROVISIONARY
furniture

4 días sáb 26/12/15 mié 30/12/15 0%

92 Delevery and assembly of FINAL furniture 5 días lun 11/01/16 vie 15/01/16 0%

44 PAINTING 29 días mar 15/12/15 jue 21/01/16 0%

46 Wall surface preparations and first layer of paint 8 días mar 15/12/15 mié 23/12/15 0%

45 Drywall ceiling surface preparations 9 días jue 17/12/15 mar 29/12/15 0%

47 Door painting 3 días sáb 26/12/15 mar 29/12/15 0%

48 Walls finishes 5 días sáb 26/12/15 sáb 02/01/16 0%

49 Painting details 9 días mar 12/01/16 jue 21/01/16 0%

65 ELECTRIC POWER & STRUCTURED WIRING 51 días lun 16/11/15 jue 21/01/16 38%

66 Existing cabling dismounted 7 días lun 16/11/15 mar 24/11/15 100%

71 Relocations of lightning spots 6 días mié 25/11/15 mar 01/12/15 40%

68 Electrical piping in partition walls 5 días lun 30/11/15 vie 04/12/15 100%

69 Electrical piping under technical flooring 10 días mié 25/11/15 sáb 05/12/15 100%

70 Electrical piping over suspended ceiling 5 días mar 01/12/15 sáb 05/12/15 50%

74 Cabling of medium & low voltage 7 días mié 09/12/15 mié 16/12/15 30%

75 Cabling UTP - CAT 6 7 días mié 09/12/15 mié 16/12/15 50%

67 Suply and placement of electrical board 5 días mar 15/12/15 sáb 19/12/15 0%

72 Lighning cableing 3 días lun 21/12/15 mié 23/12/15 0%

76 Existing electrical board modifications 7 días jue 17/12/15 sáb 26/12/15 0%

77 Lan room certification 5 días lun 28/12/15 lun 04/01/16 0%

78 Asembly of PROVISIONARY workstations 6 días sáb 26/12/15 lun 04/01/16 0%

73 Placing illumination artifacts 7 días mié 23/12/15 mar 05/01/16 0%

79 Dissaembly and assembly of workstations
(FINAL)

5 días vie 15/01/16 mié 20/01/16 0%

80 Final certifications 1 día jue 21/01/16 jue 21/01/16 0%

98 Various settings and finishings 12 días jue 07/01/16 jue 21/01/16 0%

99 FINAL RECEPTION 0 días jue 21/01/16 jue 21/01/16 0%
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