



Marsh & McLennan Companies

MMCREs – Marsh & McLennan Companies Real Estate Services

Project Location/City, Opco - Description

Meeting Minutes

Minutes Taken by: Constanza Alarcon Company: Contract

Meeting Logistics

Meeting Date	November 15		
Meeting Time	16:00 hrs up to 18:30 hrs.		
Meeting Location	Meeting Place: Visita a Show room Meeting ID:		
Participants	Name	Company	Attendance
	Mauricio Norambuena	MERCER	
	Constanza Alarcon	CONTRACT	

Meeting Minutes

Category	Notes	Actions	08. Schedule	Due Date
01. Client Issues	○ Solicitó cotizar sillas INNOF, Contract realizará una propuesta con precios.		17-Nov	Pablo Perez
02. Landlord / Building				



03. Construction				
04. Design				
05. Furniture	○ Contract muestra en los show room, tipologías de patas a ocupar en todos los puestos de trabajos y tapa para módulos de enchufes sobre cubierta. ○ Se muestra a Mercer materialidad de cubiertas, dimensiones y color, además de materialidad y color de paneles divisorios. ○ Se muestra sillas, que solicita cotizar, Contract advierte que son más caras que las que están presupuestadas. ○ Se muestran cajoneras y tiradores a ocupar.			
06. Technology				
07. Budget				
08. Schedule				



09. New Items				
---------------	--	--	--	--

Next Meeting

Date 17-11-10

Time 11:30-12:30 Hrs. Chile

Dial-in Information

Confirmation of Content

The above constitutes our understanding of matters discussed and conclusions reached. Please review the above and report any errors or omissions to Project Manager within ten (10) days or the above will be considered a matter of record.