
Catalent Pharma Solutions

Obra: WTC Free Zone, piso 8, ofic. 801

MEETING MINUTE

f/ Catalent: Christopher Rayborn

f/ CONTRACT: Carolina Capouyá
Jorge Vanni

Reunión: Corrected lay-out, renders and budget presentation

Date: 09.12.2011

TOPICS:**Layout:**

- reorganize workstations in open space in order to sort out column

Budget:

- Add omitted system furniture as soon as Contract receives quote from provider, expected on Dec 9th
- Chris' private office: quote double crystal panel with shades in the middle, expected for the week of Dec 19th