

INFORME DE REUNIÓN

Nº24

1. ANTECEDENTES DE LA REUNIÓN

CLIENTE	CATERPILLAR			
PROYECTO	HABILITACIÓN OFICINAS CATERPILLAR			
FECHA	Fecha 03-12-12	Inicio 10:00	Termino 11:00	
LUGAR	Oficinas Caterpillar, Ed. Birmann			
TIPO	Project Administrative and Legal			
ASISTENTES				
CONTRACT	1. Charles Macdonald 2. Alejandro Castillo 3. Barbara Mac Cawley			
CATERPILLAR	1. Suzan Gibbs 2. John Lamb			

2. OBJETIVOS Y TABLA

OBJETIVOS GENERALES	Project Legal And Administrative Items
TEMAS A TRATAR	

3. NOMENCLATURA ESTADO

NUEVO: **N** RESUELTO: **R** PENDIENTE: **P** INFORMATIVO: **I** PERMANENTE: **PER**

4. ACUERDOS Y CONTENIDOS

TEMA	FECHA ORIGINAL	DETALLE	ESTADO	RESPONSABLE	FECHA ENTREGA
A.-					
A1	03/01	Roberto del Real will be the Cat Representative for Site meetings. This Site meetings will be all wednesdays at 9:00 AM.	I	Caterpillar Suzan Gibbs	
A2	03/01	Built down of new offices for Caterpillar in Deloitte Building will be from January 7th to May 7th	I	Caterpillar Suzan Gibbs	
A3	03/01	Tearing Down Birmann Space is not consider in the initial budget and time schedule. This can take aproximately 35 days.	I	Contract	
A4	03/01	Moving the office from Birmann to deloitte is not consider in the budget.	I	Contract	

A5	03/01	○ Preliminary Reception date: May 7th ○ Final reception: 10 work days after preliminary reception.	I	Contract	
A6	03/01	Final Budget ○ Include preliminary Project ○ Highlight items that CAN be take out ○ IT cabling is consider not server or any active equipment.	I	Contract	
A7	03/01	○ Boleta de Garantía Bancaria included in Budget is for 500 UF, ask Administración if we need to add 250 for the half floor.	P	Contract	

5. PROXIMA REUNIÓN

FECHA	03/01/13	Inicio:16:00	Termino: 17:30	Duración: 1,5 hour
LUGAR	Caterpillar Offices			
TIPO	The Maud Groupe Conference Call			
TABLA				
ASISTENTES				
CONTRACT				
CLIENTE				

NOTA: Esta minuta refleja el entendimiento y conclusiones alcanzadas por los asistentes llevadas a cabo durante la junta arriba citada. Se solicita que en el caso de tener cualquier comentario que difiera de lo expresado lo comuniquen por escrito dentro de las 48 hrs. de recibida la presente, caso contrario se dará por conformada. Se envía copias a todos los presentes en la reunión.